Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013
User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC
Contract ID: CNK301 Estimate Number: 0013 Pay Period: 10/16/2012
to: 10/17/2012
Contract Location: Time Allowed: 240.0 days
BRIDGE CONSTRUCTION ON SR 445 OVER BRANCH (LM 1.46) Time Charged: 281.0 days
Elapsed Calendar Days: 281.0 days
Percent Time: 117.08 %
Percent Complete ($) 106.61 %
Percent Behind: 1047 %
Contractor: Date Let: 08/05/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 08/18/2011
80 Malone Rd Date Contract Executed: 09/14/2011
Jackson, TN 38305 Date Notice to Proceed: 10/05/2011
Phone: Date Work Began: 10/14/2011
Date to be Completed: 05/31/2012
Date Time Stopped: 07/11/2012
Date Accepted: 09/10/2012
Estimate Paid: NO
Counties:
GIBSON
Project Number BID PCT Fed State Project Number Description 1
27020-3212-94 100.00 BR-STP-445(3) STATE ROUTE 445 BRIDGE OVER BRANCH L.M. 1.46
Current Contract Amount $ 751,469.30
Original Contract Amount $ 751,469.30
Total to Date Prev to Date This Estimate
Participating $ 800,266.11 $ 800,266.11 $ 0.00
Total Earnings $ 800,266.11 $ 800,266.11 $ 0.00
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00
Amount Due $ 800,266.11 $ 800,266.11 $ 0.00
Test Report Payment Adjustment $ -1,632.12  $ -1,632.12  $ 0.00

7/30/2013



Project
Number

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

Total Adjusted Earnings

Retainage

Payment Due

Lin

€

Category Item Item Code
Number

Number
0100 0010 105-01
0100 9019 108-07
0100 9015 109-01.01
0100 9015 ADJUSTMENT
0300 9016 109-01.01
0100 9017 109-01.02
0300 9018 109-01.02
0100 0020 201-01
0300 0680 202-04.50
0100 0030 203-01

$ 798,633.99 $ 798,633.99 $
$ 0.00 $ 0.00 $
$ 798,633.99 $ 798,633.99 $

Description Units

Supplemental Description

CONSTRUCTION STAKES, LINES AND GRADES LS

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(STA. 15+09.48 2-SPAN BRIDGE)

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

LS

LS

CY.

Bid Qty

Unit Price
1.000
$12,000.000

0.000
$390.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

1.000
$14,000.000

1.000
$12,000.000

4,025.000
$5.500

0.00
0.00
0.00

Qty
This
Est
0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

-41.000

0.000

138.890

0.000

0.000

0.000

1.000

1.000

4,109.000

Total Amt

12,000.00

-15,990.00

0.00
138.89

0.00

0.00

0.00

14,000.00

12,000.00

22,599.50

7/30/2013



27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9011

0040

0050

9012

0060

0070

0080

0090

0100

0110

0120

0130

0140

203-01.03

203-02.01

203-03

203-05

203-06

203-08

204-08

209-05

209-06.02

209-08.02

209-08.03

209-08.08

209-09.01

ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

BORROW EXCAVATION (GRADED SOLID
ROCK)

BORROW EXCAVATION (UNCLASSIFIED)

UNDERCUTTING

WATER

CHANNEL EXCAVATION (UNCLASSIFIED)

FOUNDATION FILL MATERIAL

SEDIMENT REMOVAL

12" DIA COIR LOG (DESCRIPTION)

(EROSION CONTROL)

TEMPORARY SILT FENCE (WITH BACKING)

CY.

TON

CY.

CY.

M.G.

CY.

CY.

CY.

L.F.

L.F.

TEMPORARY SILT FENCE (WITHOUT BACKING) L.F.

ENHANCED ROCK CHECK DAM

SANDBAGS

EACH

BAG

0.000
$6.600

2,524.000
$30.000

1,852.000
$5.000

0.000
$8.250

33.000
$20.000

545.000
$6.000

32.000
$45.000

100.000
$2.000

200.000
$12.000

542.000
$5.000

655.000
$2.200

9.000
$600.000

500.000
$3.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1,418.650

2,828.000

537.540

5.000

497.780

42.640

147.130

0.000

1,080.000

1,525.000

10.000

980.000

0.00

42,559.50

14,140.00

4,434.71

100.00

2,986.68

1,918.80

294.26

0.00

5,400.00

3,355.00

6,000.00

2,940.00

7/30/2013



27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0150

0160

0170

0180

0190

0200

0210

0220

9002

9003

9003

9004

0230

0240

209-09.03

209-20.03

303-01

303-01.01

303-02

303-10.01

307-01.01

307-01.08

307-03.20

307-05.40

ADJUSTMENT

307-05.41

402-01

402-02

SEDIMENT FILTER BAG (15' X 15")

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

GRANULAR BACKFILL (ROADWAY)

MINERAL AGGREGATE, TYPE B BASE,
GRADING (DESCRIPTION)

(GRADING A)

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

EACH

S.Y.

TON

TON

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON

AGGREGATE FOR COVER MATERIAL (PC)

TON

2.000
$250.000

100.000
$10.000

2,633.000
$26.000

954.000
$28.000

100.000
$30.000

64.000
$45.000

777.000
$99.000

544.000
$99.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

8.000
$200.000

31.000
$40.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

2,975.020

3,589.360

1,646.060

95.110

23.790

510.790

618.810

0.000

0.000

649.200

0.000

0.000

0.000

250.00

29,750.20

93,323.36

46,089.68

2,853.30

1,070.55

50,568.21

61,262.19

0.00

0.00
649.20

0.00

0.00

0.00
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27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0300

0300

0300

0300

0300

0250

9005

9006

0260

9007

9007

9008

9009

9009

9010

9000

9001

0690

0700

0700

403-01

407-07

407-09

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

604-01.06

604-01.07

604-02.01

604-02.02

ADJUSTMENT

BITUMINOUS MATERIAL FOR TACK COAT (TC) TON

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

CLASS A CONCRETE ADJUSTMENT (INCREASE)

CLASS A CONCRETE ADJUSTMENT
(DECREASE)

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

TEST REPORT PAYMENT ADJUSTMENT

DOLL

DOLL

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

CY.

C.Y.

CY.

LB.

LB.

1.000
$750.000

0.000
$1.000

0.000
$1.000

241.000
$104.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$419.750

0.000
$317.550

211.000
$365.000

43,971.000
$0.850
$0.850

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

247.860

0.000

436.680

0.000

0.000

235.300

0.000

0.000

0.000

209.450

42,460.100

-1,740.100

0.00

0.00

0.00

25,777.44

0.00

436.68

0.00

0.00

235.30

0.00

0.00

0.00

76,449.25

36,091.09

-1,479.09

7/30/2013



27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0270

0280

0290

0300

0310

0320

0330

0340

9013

0350

0360

0370

606-24.10

607-39.03

621-01.01

621-01.02

621-01.03

621-01.04

705-01.04

705-02.02

705-02.50

705-04.07

705-04.50

705-08.51

SHEET PILES

24" PIPE CULVERT (SIDE DRAIN)

TEMPORARY STRUCTURE (DESCRIPTION -
STATION)

(24" - 13+00 DETOUR)

TEMPORARY STRUCTURE (DESCRIPTION -
STATION)

(24" X 18" - 13+50 DETOUR)

TEMPORARY STRUCTURE (DESCRIPTION -
STATION)

(24" X 18" - 17+50 DETOUR)

TEMPORARY STRUCTURE (DESCRIPTION -
STATION)

(60" - 15+68.55 DETOUR)

METAL BEAM GUARD FENCE

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

PORTABLE BARRIER RAIL DELINEATOR

PORTABLE IMPACT ATTENUATOR NCHRP350
TL-3

S.F.

L.F.

LS

LS

LS

LS

L.F.

L.F.

LF.

EACH

EACH

EACH

500.000
$57.000

27.000
$50.000

1.000
$1,000.000

1.000
$1,200.000

1.000
$1,650.000

1.000
$20,000.000

63.000
$60.000

225.000
$16.000

0.000
$24.000

4.000
$2,250.000

13.000
$20.000

4.000
$4,500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

30.000

1.000

1.000

1.000

1.000

75.000

300.000

0.000

4.000

0.000

4.000

0.00

1,500.00

1,000.00

1,200.00

1,650.00

20,000.00

4,500.00

4,800.00

0.00

9,000.00

0.00

18,000.00

7/30/2013



27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0380

0390

0400

0410

0420

0430

0440

0450

0460

0470

0480

0490

0500

0510

707-08.11

708-02.01

709-05.05

709-05.06

709-05.08

710-09.01

712-01

712-02.02

712-04.01

712-05.01

712-06

712-06.01

712-07.03

712-09.01

HIGH-VISIBILITY CONSTRUCTION FENCE

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-3)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE III)

REMOVABLE PAVEMENT MARKING LINE

L.F.

EACH

TON

TON

TON

LS

L.F.

EACH

EACH

S.F.

S.F.

L.F.

L.F.

400.000
$2.000

9.000
$100.000

100.000
$35.000

165.000
$40.000

775.000
$32.000

120.000
$22.000

1.000
$1,200.000

250.000
$40.000

14.000
$33.000

4.000
$36.000

281.000
$6.800

176.000
$9.500

48.000
$10.500

1,231.000
$1.600

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

9.000

135.270

884.260

1,046.120

120.000

1.000

250.000

20.000

6.000

385.000

128.000

48.000

0.000

0.00

900.00

4,734.45

35,370.40

33,475.84

2,640.00

1,200.00

10,000.00

660.00

216.00

2,618.00

1,216.00

504.00

0.00
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27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0520

0530

0540

0550

0560

0570

0580

0590

0600

0610

0620

0630

0640

716-01.07

716-01.11

716-05.01

716-13.06

717-01

740-10.03

740-10.04

740-11.04

801-01

801-01.07

801-01.35

801-02

801-03

TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

RAISED PVMT MARKERS (BI-DIRECTIONAL) (1

COLOR LENS)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN

LINE)

MOBILIZATION

GEOTEXTILE (TYPE III)(EROSION CONTROL)

GEOTEXTILE (TYPE IV)(STABILIZATION)

TEMPORARY SEDIMENT TUBE 20IN

(DESCRIPTION)
(20 INCH)

SEEDING (WITH MULCH)

TEMPORARY SEEDING (WITH MULCH)

GRASS SEED MIX (RIPZN/FLPL) W/MULCH

SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

EACH

EACH

L.M.

LS

S.Y.

S.Y.

L.F.

UNIT

UNIT

UNIT

UNIT

M.G.

13.000
$25.000

13.000
$25.000

0.800
$7,000.000

0.800
$6,200.000

1.000
$35,000.000

519.000
$2.500

448.000
$5.000

400.000
$5.000

30.000
$75.000

10.000
$125.000

2.000
$250.000

3.000
$150.000

34.000
$15.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13.000

13.000

1.407

0.800

1.000

1,432.770

0.000

0.000

27.550

45.000

0.000

0.000

0.000

$

$

325.00

325.00

9,849.00

4,960.00

35,000.00

3,581.93

0.00

0.00

2,066.25

5,625.00

0.00

0.00

0.00

7/30/2013



27020-3212-94

27020-3212-94

27020-3212-94

27020-3212-94

0100

0100

0100

0100

0100

9014

0650

0650

0660

0670

801-06

803-01

ADJUSTMENT

805-12.01

805-12.03

MULCH

SODDING (NEW SOD)

TEST REPORT PAYMENT ADJUSTMENT

EROSION CONTROL BLANKET (TYPE I)

EROSION CONTROL BLANKET (TYPE III)

UNIT

S.Y.

S.Y.

S.Y.

S.Y.

0.000
$45.000

3,033.000
$2.350
$2.350

500.000
$2.000

340.000
$2.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.000

9,065.120

-65.120

4,181.210

0.000

0.00

21,303.03
-153.03

8,362.42

0.00

7/30/2013



